

AAAV Integrated Schedule

20 Aug 98

Fiscal Year	FY95	FY96	FY97	FY98	FY99	FY00	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	FY10	FY11	FY12	FY13	Total		
Milestones	◆ ⁱ						◆ II Jan 01		◆ CDR	◆ LRIP AWARD		◆ III IOC Dec 05	◆ Feb 06						◆ FOC Aug 12			
PDRR Award		◆ Jun 96																				
PDRR	■ Mar 95 - Dec 00																					
Proto Rollout (3)					■ Aug 99 - Dec 99																	
Contractor Test					■ Aug 99 - Jan 00																	
Proto Delivery						◆ Jan 00																
DT I¹				■ Jan 00 - Jul 00			■ Aug 00 - Feb 03															
EOA (MCOTEA)							■ Jul 00 - Oct 00															
EMD Award							◆ Feb 01															
EMD								■ Feb 01 - Dec 05														
EMD Design							■ Jul 00 - Oct 00															
Del'y Protos (11)									■ Oct 02 - Jun 03													
DT II/RAM-D²									■ Oct 02 - Mar 05													
LFT&E									■ May 04 - May 05													
IOT&E											■ Apr 05 - Sep 05											
LRIP. Facilitization /LLTI³									■ Jul 03													
LRIP Deliveries											■ Sep 07											
											12	27	62								101	
FRP Facilitization /LLTI													■ Dec 05									
FRP Deliveries															■ Aug 12							
														200	200	200	200	112			912	

¹ PDRR vehicle tests continue for the period Aug 00 to Feb 03 for EMD design solutions and the accumulation of reliability data.

² 2 EMD vehicles go to LFT&E; 9 vehicles continue RAM-D testing for Apr 04 to Mar 05.

³ Long lead time items (LLTI) that are not affected by redesign.