

# Korea Transformation, Yongsan Relocation Plan, Land Partnership Plan (KT/YRP/LPP)

## INVESTMENT COMPONENT

Modernization

Recapitalization

Maintenance

### MISSION

Develops, engineers and delivers the command, control, communications, computers and intelligence (C4I) systems and services and the migration of existing systems and services throughout Korea as part of a seamless transition to United States Army Garrison – Camp Humphreys (USAG-H), with no impact to the warfighter's ability to conduct operations.

### DESCRIPTION

Product Director (PD) Korea Transformation, Yongsan Relocation Plan, Land Partnership Plan (KT/YRP/LPP) facilitates the relocation of U.S. Forces from Seoul and other outlying areas to USAG-H. USAG-H is projected to grow from approximately 9,000 personnel to more than 29,000 personnel, and will be adding 25 million square feet of facilities by 2016.

PD KT/YRP/LPP will provide and sustain classified and unclassified C4I capabilities from the end user building to the Wide Area Network, to include telephone, data, audio-visual

information, security, and control systems for United States Forces Korea (USFK).

PD KT/YRP/LPP will be closely synchronized with the transition of wartime Operational Control from the United States to the Republic of Korea (ROK).

### SYSTEM INTERDEPENDENCIES

#### In this Publication

None

#### Other Major Interdependencies

The U.S. and ROK jointly share costs and responsibilities for the program. The Far East District Corp of Engineers controls the Master Schedule. Program execution is influenced by bilateral, international agreements and relationships.

### PROGRAM STATUS

- **1QFY12:** Establishment of KT/YRP/LPP Identify Gap Coverage. Develop and define Acquisition Plan and Systems Engineering Plan. Increment 1: Request For Proposal (RFP) release

- **2QFY12:** Award Increment 1. Initiate Increment 2: Contracting Activities
- **3QFY12:** Initiate Increment 3: Contracting Activities. Execute Increment 1: Engineering and Installation

### PROJECTED ACTIVITIES

- **1QFY13:** Increment 2: RFP release. Award Increment 2
- **2QFY13:** Increment 2: Engineering and Installation
- **3QFY13:** Increment 3: RFP release
- **1QFY14:** Award Increment 3
- **2QFY14:** Increment 3: Engineering and Installation

## ACQUISITION PHASE

Technology Development

Engineering & Manufacturing Development

Production & Deployment

Operations & Support

**Korea Transformation, Yongsan Relocation Plan, Land Partnership Plan (KT/YRP/LPP)**

**FOREIGN MILITARY SALES**  
None

**CONTRACTORS**  
Approximately three individual delivery orders will be awarded; contractors are to be determined pending contract awards.

